
RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 6

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Oct 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Positioned @ Station 330+00 (NO DREDGING)

DA # 5 0 0
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 0 0 0 0 0 0 0 100

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 76 °F / 81 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

0

0

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,800 0 3,000

5,800

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

0 0

0 0

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,134 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 0 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

0 %

0 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

6W91278-16-D-0110  0002

18 Oct 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 24 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

24 0

24 0

100 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge is positioned @ start station 330+00.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal )

Surveys: Bd surveys were taken from stations 320+00 to 360+00. Will be processed and submitted to the Corp.

Dredge is positioned on Station 330+00 and crews or prepping equipment for start up. ( Laying out pontoons, subline and spill barge 
in Da # 5.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 7

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Oct 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 329+65 to 337+40

DA # 5 50,081 50,081
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 70 10 0 20 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:00

00:00

3

0

23:00

00:00

NA

NA

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 73 °F / 81 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

745

0

745

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,880 0 3,000

5,880

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

50,081 45,528

0 0

50,081 45,528

2,834.77 2,577.06

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,692 0

0 0

108 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

74 %

17 40

HANDLING PIPE LINES 1 35

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

21 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

7W91278-16-D-0110  0002

19 Oct 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 2 10

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 10

24 0

9 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 329+65 to 337+10. Total advance: 475'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal )

Surveys: Ad Chk. were performed from stations 330+00 to 332+00. ( Show good depths ) Clearing 38'

Dredge had a total of 2:10 of 0% time due to the prepping of dredge and discharge line.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 8

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Oct 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 337+10 to 344+00

DA # 5 46,383 96,464
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

3

0

01:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 81 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

690

745

1,435

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,880 0 3,000

5,880

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

46,383 42,166

50,081 45,528

96,464 87,694

2,782.98 2,529.96

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,702 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

69 %

16 40

HANDLING PIPE LINES 1 20

HANDLING ANCHOR LINES 1 5

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 5

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

12 %

19 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

8W91278-16-D-0110  0002

20 Oct 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 3 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

4 30

24 0

19 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 337+10 to 344+00. Total advance: 690'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 104+00)

Surveys: Ad Chks. were performed from stations 330+00 to 336+00. ( Show good depths ) Clearing 38'
Also Da Chks. were ran in DA#5 to evaluate the dredges material placement. 96+00 to 104+00.

Dredge had a total of 4:30 of 0% time due to the replacing of 2 pontoons, changing out pontoon gaskets and repairing the fuel line on 
the main engine.

Also the dredge took on fuel from the Tugg Patoka @ 6:30.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 9

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Oct 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 344+00 to 345+00

DA # 5 6,722 103,186
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

2

0

01:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 59 °F / 75 °F 10 20-30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

100

1,435

1,535

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,880 0 3,000

5,880

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

6,722 6,111

96,464 87,694

103,186 93,805

2,688.80 2,444.40

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,340 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

10 %

2 30

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 21 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 21 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

90 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

9W91278-16-D-0110  0002

21 Oct 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 344+00 to 345+00. Total advance: 100'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 104+00)

Surveys: None taken. ( Too Rough )

Dredge had a total of 21:30 of 70% time due to high winds and rough seas. ( Pumping Water )
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 10

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Oct 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Station 345+00 to 345+20

DA # 5 1,344 104,530
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

17:00

00:00

1

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 63 °F / 74 °F 10 15-20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

20

1,535

1,555

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,880 0 3,000

5,880

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

1,344 1,222

103,186 93,805

104,530 95,027

1,612.80 1,466.40

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,268 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

3 %

0 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 2 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 17 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

81 %

20 10
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

10W91278-16-D-0110  0002

22 Oct 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 3 50

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

3 50

24 0

16 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 345+00 to 345+20. Total advance: 20'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 104+00)

Surveys: None taken. ( Too Rough )

Dredge had a total of(17:00) of 70% time due to high winds and rough seas. ( Pumping Water ) 
(2:20) of 70% from cleaning the cutter, pump and shifting anchors.
(3:50) of 0% due to the changing of the main engine head.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 11

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Oct 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 345+20 to 352+20

#5 47,055 151,585
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

14:00

00:00

2

0

02:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 81 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

700

1,555

2,255

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,000 0 4,000

6,000

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

47,055 42,778

104,530 95,027

151,585 137,805

2,676.11 2,432.87

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,900 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 35

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 15

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

18 %

21 50
(CHARGEABLE TO COST OF WORK)
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RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

11W91278-16-D-0110  0002

23 Oct 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 40

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 10

24 0

9 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 345+20 to 352+20. Total advance: 700'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 109+00 TO Sta. 104+00)

Surveys: Cheaks in the Channel from sta. 330+00 to 342+00 and the DA #5 from sta. 96+00 to 108+00.

Dredge had a total of(0:30) of 0% time due to complete repairs on main engine. 

(1:40) of 0% time due to changing pontoon gskts. in floating line.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 12

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Oct 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 352+20 to 359+50

#5 49,072 200,657
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

12:00

00:00

1

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 80 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

730

2,255

2,985

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 4,000

6,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

49,072 44,611

151,585 137,805

200,657 182,416

2,605.59 2,368.73

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,352 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

18 50

HANDLING PIPE LINES 1 45

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 4 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

23 45
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

12W91278-16-D-0110  0002

24 Oct 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 15

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 352+20 to 359+50. Total advance: 730'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 117+00 TO Sta. 109+00)

Surveys: Checks in the Channel from sta. 342+00 to 354+00.
Also ran Bd surveys in the channel from 320+00 to 280+00. Will be processed and submitted to the core.

Dredge had a total of ( 0:15 ) of 0% time due to the changing of pontoon gaskets.

Dredge had ( 01:00 ) of Misc. 70% from moving the spill barge in DA # 5.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 13

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Oct 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 359+50 to 360+85  ( South Bound ) 

330+00 to 325+40 ( North Bound ) #5 39,997 240,654
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

13:00

00:00

1

0

23:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 79 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

595

2,985

3,580

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,560 0 3,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,997 36,361

200,657 182,416

240,654 218,777

2,681.36 2,437.61

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,236 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

62 %

14 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 45

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 4 20

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 25

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35

TOTAL NON-EFFECTIVE TIME 7 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

33 %

22 50
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

13W91278-16-D-0110  0002

25 Oct 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 10

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 10

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced from 359+50 to 360+85 South Bound then from 330+00 to 325+40 
North Bound. Total advance: 595'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 116+00 TO Sta. 108+00) 1,400' inside the DA.

Surveys: Ran Ad Surveys from station 340+00 to 360+00. Will be processed and submitted to the COE.

Dredge had a total of ( 1:10 ) of 0% time due to the changing of pontoon gaskets.

Dredge had ( 01:00 ) of Misc. 70% for moving the spill barge in DA # 5, and moving the dredge to station 330+00.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 14

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Oct 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  325+40 to 317+25 ( North Bound )

#5 54,786 295,440
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

12:00

00:00

1

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 80 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

815

3,580

4,395

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 3,000

5,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

54,786 49,805

240,654 218,777

295,440 268,582

2,896.18 2,632.86

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,818 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

18 55

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

22 30
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

14W91278-16-D-0110  0002

26 Oct 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 30

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 30

24 0

6 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from 325+40 to 317+25 North Bound. Total advance: 815'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 110+00 TO Sta. 106+00) 772 inside the DA.

Surveys: Ran AD CKS Surveys from station 330+00 to 325+00.

Dredge had a total of ( 1:30 ) of 0% time due to taking out blowed rubber elbow, and replced pontoon gasket.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 15

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Oct 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 317+25 TO 308+95  ( North Bound )

#5 55,794 351,234
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:00

00:00

2

0

20:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 78 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

830

4,395

5,225

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,640 0 3,000

5,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

55,794 50,722

295,440 268,582

351,234 319,304

3,218.88 2,926.27

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,612 0

0 0

15 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

73 %

17 20

HANDLING PIPE LINES 2 45

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35

TOTAL NON-EFFECTIVE TIME 3 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

21 15
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

15W91278-16-D-0110  0002

27 Oct 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 25

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 20

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 45

24 0

11 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from  317+25  TO 308+95 North Bound. Total advance: 830'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 98+00 TO Sta. 88+00) 772 inside the DA.

Surveys: Ran AD CKS Surveys from station 325+00 to 318+00.

Dredge had a total of ( 2:45 ) of 0% time due to fixing fuel leak on main engine, cutting tail off of port swing wire (caught in drum), 
reconnecting the spill barge and excessive time adding pontoons.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 16

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Oct 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 308+95 TO 299+40  ( North Bound )

#5 64,197 415,431
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

04:00

00:00

2

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 66 °F / 80 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

955

5,225

6,180

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

64,197 58,361

351,234 319,304

415,431 377,665

3,378.79 3,071.63

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,162 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

79 %

19 0

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 2 20

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 15

TOTAL NON-EFFECTIVE TIME 5 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

21 %

24 0
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

16W91278-16-D-0110  0002

28 Oct 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from  308+95  TO 299+40 North Bound. Total advance: 955'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 96+00 TO Sta. 91+00) 343 inside the DA.

Surveys: Ran AD CKS Surveys from station 318+00 to 308+00 and AD Final from 320+00 to 340+00.

Dredge had a total of ( 0 ) of 0% time.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 17

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Oct 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  299+40  TO 291+10  ( North Bound )

#5 55,794 471,225
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

05:00

00:00

2

0

20:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 60 °F / 79 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

830

6,180

7,010

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,560 0 3,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

55,794 50,722

415,431 377,665

471,225 428,387

2,825.01 2,568.20

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,710 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

82 %

19 45

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 10

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

23 20
(CHARGEABLE TO COST OF WORK)
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

17W91278-16-D-0110  0002

29 Oct 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 40

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 40

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from  299+40 TO 291+10 North Bound. Total advance: 830'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 84+00 TO Sta. 79+00) 632 inside the DA.

Surveys: Ran AD CKS Surveys from station 296+00 to 298+00 and AD Final from 320+00 to 300+00 BD's from sta. 280+00 to 
240+00.

Dredge had a total of ( 0:40 ) of 0% time due to change gasket.
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QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 18

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Oct 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  291+10  TO 284+80  ( North Bound )

#5 42,350 513,575
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

23:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 79 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

630

7,010

7,640

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,560 0 3,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

42,350 38,500

471,225 428,387

513,575 466,887

2,024.70 1,840.64

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,612 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

87 %

20 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 55

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

12 %

23 50
(CHARGEABLE TO COST OF WORK)

Page 25 of 112



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

18W91278-16-D-0110  0002

30 Oct 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 10

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from  291+10 TO 284+80  North Bound. Total advance: 630'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 84+00 TO Sta. 79+00) 632 inside the DA.

Surveys: Ran AD CKS Surveys from station 296+00 to 292+00

Dredge had a total of ( 0:10 ) of 0% time due to change gasket.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 19

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

31 Oct 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  284+80 TO 279+50  ( North Bound )

#5 35,627 549,202
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

23:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 79 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

530

7,640

8,170

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,800 0 3,000

5,800

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

35,627 32,388

513,575 466,887

549,202 499,275

2,106.03 1,914.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,172 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

70 %

16 55

HANDLING PIPE LINES 2 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 1 25

CLEARING CUTTER OR SUCTION HEAD 1 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 7 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

30 %

24 0
(CHARGEABLE TO COST OF WORK)
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
DATE

19W91278-16-D-0110  0002

31 Oct 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from  284+80 TO 279+50  North Bound. Total advance: 630'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 71+00 TO Sta. 63+00) 380 inside the DA.

Surveys: Ran AD CKS Surveys from station 292+00 to 288+00

Dredge had no 0% time.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 20

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Nov 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 279+50 TO 272+75  ( North Bound )

#5 45,375 594,577
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

06:00

00:00

2

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 69 °F / 80 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

675

8,170

8,845

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,640 0 3,000

5,640

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

45,375 41,250

549,202 499,275

594,577 540,525

2,792.31 2,538.46

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,500 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

67 %

16 15

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 40

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

20 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

20W91278-16-D-0110  0002

01 Nov 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 4 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

4 0

24 0

17 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  from  279+50 to 272+75 North Bound. Total advance: 630'

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) (@ Sta. 71+00 TO Sta. 63+00) 380 inside the DA.

Surveys: Ran AD Surveys from station 300+00 to 280+00

Dredge had 0% time due to change gasket and change port swing cable.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 21

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Nov 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 32 0 4 36

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 272+75 TO 266+10  ( North Bound )

#5 44,703 639,280
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

07:00

00:00

2

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 68 °F / 81 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

665

8,845

9,510

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,200 0 3,000

6,200

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

44,703 40,639

594,577 540,525

639,280 581,164

2,579.02 2,344.56

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

6,152 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

72 %

17 20

HANDLING PIPE LINES 1 15

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 25

TOTAL NON-EFFECTIVE TIME 4 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

19 %

21 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

21W91278-16-D-0110  0002

02 Nov 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 50

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 1 20

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

2 10

24 0

9 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  665' down station from 272+75 to 266+10.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 71+00 to sta. 63+00.

Surveys: Ran AD Chk. Surveys from stations: 278+00 to 272+00. (QAR accepted).

Dredge had ( 0:25 ) of misc. 70% due to the docking of the fuel barge.

Dredge had ( 1:20 ) of 0% time due to changing of pontoon gaskets.

Dredge also had ( 0:50 ) of 0%  time due to the generator power loss.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 22

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Nov 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 266+10 TO 259+55  ( North Bound )

#5 44,031 683,311
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

09:00

00:00

2

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 80 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

655

9,510

10,165

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

44,031 40,028

639,280 581,164

683,311 621,192

2,229.42 2,026.73

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,688 0

0 0

270 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

82 %

19 45

HANDLING PIPE LINES 1 45

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

16 %

23 35
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

22W91278-16-D-0110  0002

03 Nov 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 25

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 25

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  655' down station from 266+10 to 259+55.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 71+00 to sta. 63+00.

Surveys: Ran AD Chk. Surveys from stations: 272+00 to 266+00. (QAR accepted).

Surveys: Bd Crossections were ran in the channel from stations 240+00 to 200+00. Will be processed and submitted to the Corp.

Dredge had ( 0:25 ) of 0% time due to repairing and swapping main gernerator.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 23

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Nov 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 259+55 TO 252+10  ( North Bound )

#5 50,080 733,391
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

2

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 59 °F / 78 °F 10 25

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

745

10,165

10,910

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

50,080 45,528

683,311 621,192

733,391 666,720

2,338.37 2,125.82

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

5,894 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

89 %

21 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 20

TOTAL NON-EFFECTIVE TIME 2 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

10 %

23 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

23W91278-16-D-0110  0002

04 Nov 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 15

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 15

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  745' down station from 259+55 to 252+10.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 74+00 to sta. 63+00.

Surveys: Bd Surveys were ran in Da # 3 from stations 75+00 to 34+00. Will be processed and submitted to the Corp.

Dredge had ( 1:20 ) of 70% time due to rough seas and high winds. ( Pumping Water.)

Dredge had ( 0:15 ) of 0%  time due to the tightening of a packing in the cutter gearbox.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 24

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Nov 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 252+10 TO 251+80  ( North Bound )

#5 2,017 735,408
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

14:00

00:00

1

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 58 °F / 73 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

30

10,910

10,940

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

2,017 1,833

733,391 666,720

735,408 668,553

2,420.40 2,199.60

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,546 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

3 %

0 50

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 23 0

TOTAL NON-EFFECTIVE TIME 23 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

97 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

24W91278-16-D-0110  0002

05 Nov 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  30' down station from 252+10 to 251+80.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 74+00 to sta. 63+00.

Surveys: Seas to rough for surveys.

Dredge had ( 23:00 ) of 70% time due to rough seas and high winds. ( Pumping Water.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 25

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Nov 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 251+80 TO 250+15  ( North Bound )

#5 11,092 746,500
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

14:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 58 °F / 73 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

165

10,940

11,105

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,092 10,083

735,408 668,553

746,500 678,636

2,376.86 2,160.64

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,384 0

0 0

378 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

19 %

4 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 19 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 19 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

81 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

25W91278-16-D-0110  0002

06 Nov 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  165' down station from 251+80 to 250+15.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 74+00 to sta. 63+00.

Surveys: Seas to rough for surveys.

Dredge had ( 19:20 ) of 70% time due to rough seas and high winds. Pumping Water.

**The dredge is owed 1 hour of 70% time to accomodate for daylight savings time. QCS will not allow a 25 hour day to be reported so 
the hour owed will show as an adjustment to zero percent time at the end of the month.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 26

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Nov 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 250+15 TO 250+15  ( North Bound )

#5 0 746,500
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

2

0

18:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 60 °F / 76 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

11,105

11,105

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

746,500 678,636

746,500 678,636

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,796 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

26W91278-16-D-0110  0002

07 Nov 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  0' shut down for weather at station 250 +15.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 74+00 to sta. 63+00.

Surveys: Seas to rough for surveys.

Dredge had ( 24:00 ) of 70% time due to rough seas and high winds. Pumping Water.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 27

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Nov 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 33 0 4 37

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 250+15 TO 250+15  ( North Bound )

#5 0 746,500
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

2

0

16:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 59 °F / 75 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

11,105

11,105

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

746,500 678,636

746,500 678,636

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,980 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 43 of 112



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

27W91278-16-D-0110  0002

08 Nov 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  0' shut down for weather at station 250 +15.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, swinging from sta. 74+00 to sta. 63+00.

Surveys: Seas to rough for surveys.

Dredge had ( 24:00 ) of 70% time due to rough seas and high winds. Pumping Water.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 28

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Nov 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 250+15 TO 250+15  ( North Bound )

#5 0 746,500
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 68 °F / 81 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

11,105

11,105

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

3,360 0 3,000

6,360

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

746,500 678,636

746,500 678,636

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

360 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

28W91278-16-D-0110  0002

09 Nov 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  0' shut down for weather at station 250 +15.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 380' inside DA #5, 

Surveys: Seas to rough for surveys.

Dredge had ( 24:00 ) of 70% time due to rough seas and high winds. Pumping Water.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 29

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Nov 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 250+15 TO 246+60 ( North Bound )

#5 23,863 770,363
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

14:00

00:00

1

0

18:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 67 °F / 80 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

355

11,105

11,460

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,560 0 3,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

23,863 21,694

746,500 678,636

770,363 700,330

2,490.05 2,263.72

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,134 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

40 %

9 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 0 50

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 20

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

60 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

29W91278-16-D-0110  0002

10 Nov 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  355' from  station 250 +15 to 246+60

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 1,380' inside DA #5, swinging from sta. 49+00 to sta. 56+00.

Surveys: Seas to rough for surveys.

Dredge had ( 12:20 ) of 70% time due to rough seas and high winds. Pumping Water.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 30

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Nov 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  246+60 TO 240+30 ( North Bound )

#5 42,350 812,713
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

01:00

00:00

1

0

20:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 59 °F / 78 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

630

11,460

12,090

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,560 0 3,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

42,350 38,500

770,363 700,330

812,713 738,830

2,320.55 2,109.59

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,520 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

76 %

18 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 3 40

TOTAL NON-EFFECTIVE TIME 5 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

30W91278-16-D-0110  0002

11 Nov 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  630' from  station 246+50 to 240+30

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 1072' inside DA #5, swinging from sta. 40+00 to sta. 32+00.

Surveys: Took AD Survey in the Channel from Sta. 280+00 to 260+00. Took AD checks from Sta. 258+00 to Sta. 250+00. Took BD    
            Survey in DA #3 from Sta. 34+00 to Sta. 00+00.

Misc. Time: ( 3:40 ) of 70% time due washing out line and switch sublines and move the Spill Barge.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 31

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Nov 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 240+30 TO 233+ 30 ( North Bound )

#5 46,047 858,760
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

02:00

00:00

1

0

21:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 58 °F / 73 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

685

12,090

12,775

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 3,000

5,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

46,047 41,861

812,713 738,830

858,760 780,691

2,264.61 2,058.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,962 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 20

HANDLING PIPE LINES 1 55

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 25

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

31W91278-16-D-0110  0002

12 Nov 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  685' from  station 240+30 to 233+45

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 1,057' inside DA #5, swinging from sta. 40+00 to sta. 32+00.

Surveys: Took AD checks from Sta. 250+00 to Sta. 241+00. Took Survey in DA #5 from Sta. 40+00 to Sta. 96+00.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 32

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

13 Nov 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  233+45 TO 226+60 ( North Bound )

#5 46,047 904,807
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

2

0

19:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 58 °F / 73 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

685

12,775

13,460

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,560 0 3,000

5,560

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

46,047 41,861

858,760 780,691

904,807 822,552

2,255.36 2,050.33

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,500 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 25

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 25

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

32W91278-16-D-0110  0002

13 Nov 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  685' from  station 240+30 to 233+45

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 1,390' inside DA #5, swinging from sta. 23+00 to sta. 18+00.

Surveys: No AD CKS due to rough seas. Set out bouys for next subline location going to DA #5.

Misc 70%  (1:25) due wash out line,  move the spill barge and the pontoon line to new subline location.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 33

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

14 Nov 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 226+60 TO 219+40  ( North Bound )

#5 48,400 953,207
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

2

0

20:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 59 °F / 69 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

720

13,460

14,180

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 3,000

5,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

48,400 44,000

904,807 822,552

953,207 866,552

2,430.13 2,209.21

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,098 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

83 %

19 55

HANDLING PIPE LINES 1 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

17 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

33W91278-16-D-0110  0002

14 Nov 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  720' from  station  226+60 to 219+40

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 1,273' inside DA #5, swinging from sta. 21+00 to sta. 17+00.

Surveys: .Ran AD from sta. 240+00 to 260+00 , DA CKS from sta. 40+00 to 31+00, BD from sta. 200+00 to 160+00,and AD CKS 
from sta. 228+00 to 240+00.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 34

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

15 Nov 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 219+40 TO 214+00 ( North Bound )

#5 36,300 989,507
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

21:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 71 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

540

14,180

14,720

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,960 0 3,000

5,960

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

36,300 33,000

953,207 866,552

989,507 899,552

2,145.81 1,950.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,035 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

71 %

16 55

HANDLING PIPE LINES 2 40

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 1 0

TOTAL NON-EFFECTIVE TIME 5 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

24 %

22 45
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

34W91278-16-D-0110  0002

15 Nov 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 15

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 15

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  540' from  station 219+40 to 214+00

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 1,273' inside DA #5, swinging from sta. 21+00 to sta. 17+00.

Surveys: .Ran AD CKS from sta. 228+00 to 223+00

Miscellaneous: 70% for 1:00 due to moving pontoon line around beacon #54.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 35

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

16 Nov 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  214+00 TO 207+95  ( North Bound )

#5 40,669 1,030,176
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

2

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 72 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

605

14,720

15,325

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,800 0 3,000

5,800

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

40,669 36,972

989,507 899,552

1,030,176 936,524

2,103.57 1,912.34

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,320 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

81 %

19 20

HANDLING PIPE LINES 0 35

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 20

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

19 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

35W91278-16-D-0110  0002

16 Nov 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  605' from  station  214+00 to 207+95.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 835' inside DA #5, swinging from sta. 11+00 to sta. 4+00.

Surveys: No check section was ran on today.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 36

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

17 Nov 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  207+95 TO 200+50 ( North Bound )

#5 50,080 1,080,256
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

09:00

00:00

2

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 67 °F / 75 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

745

15,325

16,070

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,800 0 3,000

5,800

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

50,080 45,527

1,030,176 936,524

1,080,256 982,051

2,433.04 2,211.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,604 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

86 %

20 35

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 35

CLEARING PUMP AND PUMP LINES 1 5

CLEARING CUTTER OR SUCTION HEAD 1 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 25

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

23 40
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

36W91278-16-D-0110  0002

17 Nov 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 20

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 20

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  745' from  station  207+95 to 200+50.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 968' inside DA #5, swinging from sta. 11+00 to sta. 4+00.

Surveys: Ran AD CKS from sta. 224+00 to 210+00.

Misc : 0% for 0:20  due to replace pontoon gasket.

Page 62 of 112



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 37

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

18 Nov 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 200+50 to 198+20 ( North Bound )

#5 15,461 1,095,717
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

06:00

00:00

2

0

00:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 36 °F / 65 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

230

16,070

16,300

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

15,461 14,055

1,080,256 982,051

1,095,717 996,106

2,507.19 2,279.19

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,258 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

26 %

6 10

HANDLING PIPE LINES 0 50

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 11 15

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 5 30

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

74 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

37W91278-16-D-0110  0002

18 Nov 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced 230' from  station  200+50 to 198+20.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 968' inside DA #5, swinging from sta. 11+00 to sta. 4+00.

Surveys: Ran AD CKS from sta. 210+00 to 202+00 and AD from sta. 240+00 to 220+00

Misc : Dredge is down on 40% weather delay. Pipeline and spill barge has been tow to landing for safe storage.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 38

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

19 Nov 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)N/A

#5 0 1,095,717
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 44 °F / 65 °F 10 15- 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

16,300

16,300

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,095,717 996,106

1,095,717 996,106

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,258 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)

Page 65 of 112



RMS FORM 4267

QUALITY CONTROL REPORT-BUCKET/PIPELINE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
DATE

38W91278-16-D-0110  0002

19 Nov 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Down due to weather.

Disposal Location and Procedure: Da # 5. ( Thin layer dispersal ) 968' inside DA #5, swinging from sta. 11+00 to sta. 4+00.

Surveys: No checks ran due to rough seas and high winds.

Misc : Dredge is down on 40% weather delay.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 39

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

20 Nov 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.  198+20 TO 196+50 ( North Bound )

#5 12,466 1,108,183
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

18:00

00:00

1

0

23:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 43 °F / 63 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

170

16,300

16,470

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 3,000

5,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,466 11,333

1,095,717 996,106

1,108,183 1,007,439

2,535.46 2,305.02

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

924 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

20 %

4 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 14 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 3 30

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 18 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

78 %

23 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

39W91278-16-D-0110  0002

20 Nov 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 30

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( Single Swing )  Dredge advanced  170' from  station  198+20 to 196+50.

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1299' inside DA #3, swinging from sta. 74+00 to sta. 65+00.

Surveys: None taken on today due rough seas.

Misc : 0% for 0:30  due to replace pontoon gasket.

Misc: 40 for 14:30 due to rough seas and high winds.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 40

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

21 Nov 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.   196+50 to 190+10  ( North Bound )

#5 46,933 1,155,116
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

12:00

00:00

1

0

00:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 49 °F / 65 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

640

16,470

17,110

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,320 0 3,000

5,320

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

46,933 42,666

1,108,183 1,007,439

1,155,116 1,050,105

2,308.18 2,098.33

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,268 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 10

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 10

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

13 %

23 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

40W91278-16-D-0110  0002

21 Nov 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 30

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased overswing and double tapping toes )  Dredge advanced  640' from  station 196+50 to 
190+10

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1363' inside DA #3, swinging from sta. 74+00 to sta. 65+00.

Surveys: ADs  from sta 240+00 to 200+00 and cks from 198+00 to 194+00.

Misc : 0% for 0:30  due to replace pontoon gasket.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 41

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

22 Nov 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.190+10 to 184+65  ( North Bound )

#5 39,966 1,195,082
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

1

0

21:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 72 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

545

17,110

17,655

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,966 36,333

1,155,116 1,050,105

1,195,082 1,086,438

2,210.10 2,009.20

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,354 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 5

HANDLING PIPE LINES 2 10

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 35

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

22 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

41W91278-16-D-0110  0002

22 Nov 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 1 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

1 10

24 0

5 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased overswing and double tapping toes )  Dredge advanced  545' from  station 190+10 to 
184+65

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1363' inside DA #3, swinging from sta. 74+00 to sta. 65+00.

Surveys: ADs cks from 194+00 to 188+00.

Misc : 0% for 1:10  due to replace pontoon gasket and fix fuel line on main engine.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 42

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

23 Nov 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta.184+65 to 179+30  ( North Bound )

#3 39,233 1,234,315
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

05:00

00:00

1

0

21:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 75 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

535

17,655

18,190

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,233 35,666

1,195,082 1,086,438

1,234,315 1,122,104

2,003.39 1,821.24

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,597 0

0 0

68 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

82 %

19 35

HANDLING PIPE LINES 1 30

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 35

TOTAL NON-EFFECTIVE TIME 3 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

23 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

42W91278-16-D-0110  0002

23 Nov 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 45

24 0

3 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased overswing and double tapping toes )  Dredge advanced  535' from  station 184+65 to 
179+30

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Surveys: ADs cks from 192+00 to 184+00. ( Surveys show good depths.)

Misc: 70% for 0:35 for the arrival and departure of the fuel barge

Misc : 0% for 0:45  due to replacing a pontoon gasket.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 43

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

24 Nov 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 27 0 4 31

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 179+30 to 173+50  ( North Bound )

#3 42,533 1,276,848
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

11:00

00:00

1

0

16:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 65 °F / 75 °F 10 10

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

580

18,190

18,770

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

42,533 38,666

1,234,315 1,122,104

1,276,848 1,160,770

2,083.25 1,893.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,462 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 0 50

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 50

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

43W91278-16-D-0110  0002

24 Nov 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  580' from  station 179+30 to 
173+50

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Surveys: ADs cks from 184+00 to 181+00. ( Surveys show good depths.)

Also ran BD surveys in the channel from station 160+00 to 80+00.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 44

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

25 Nov 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 28 0 4 32

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 173+50 to 168+30  ( North Bound )

#3 38,133 1,314,981
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

1

0

16:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 73 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

520

18,770

19,290

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,133 34,666

1,276,848 1,160,770

1,314,981 1,195,436

1,906.65 1,733.30

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,386 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

84 %

20 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 15

CLEARING PUMP AND PUMP LINES 0 35

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 55

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 25

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

14 %

23 25
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

44W91278-16-D-0110  0002

25 Nov 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 35

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 35

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  520' from  station 173+50 to 
168+30

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Surveys: ADs cks from 181+00 to 178+00. ( Surveys show good depths.)

Also ran BD surveys in the channel from stations 80+00 to 9+20.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 45

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

26 Nov 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 168+30 to 163+10  ( North Bound )

#3 38,133 1,353,114
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

03:00

00:00

1

0

18:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 43 °F / 66 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

520

19,290

19,810

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

38,133 34,666

1,314,981 1,195,436

1,353,114 1,230,102

1,860.15 1,691.02

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,742 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

85 %

20 30

HANDLING PIPE LINES 2 30

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 3 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

15 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

45W91278-16-D-0110  0002

26 Nov 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  520' from  station 168+30 to 
163+10

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Surveys: ADs cks from 177+00 to 171+00. ( Surveys show good depths.)

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 46

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

27 Nov 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 163+10 to 158+95  ( North Bound )

#3 30,433 1,383,547
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

04:00

00:00

1

0

18:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 61 °F / 65 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

415

19,810

20,225

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

30,433 27,666

1,353,114 1,230,102

1,383,547 1,257,768

1,690.72 1,537.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,900 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

75 %

18 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 50

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 2 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 2 40

TOTAL NON-EFFECTIVE TIME 5 30

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

23 %

23 30
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

46W91278-16-D-0110  0002

27 Nov 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 30

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 30

24 0

2 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  415' from  station 163+10 to 
158+95

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Surveys: ADs cks from 170+00 to 168+00. ( Surveys show good depths.)

Dredge had 2:40 minutes of 70% misc time due to rough seas preperation. Dredge is pumping water.

Dredge had 0:30 minutes of 0% time due to the changing of a pontoon gasket.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 47

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

28 Nov 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 158+95 to 157+20  ( North Bound )

#3 12,833 1,396,380
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

08:00

00:00

1

0

12:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 61 °F / 74 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

175

20,225

20,400

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

12,833 11,666

1,383,547 1,257,768

1,396,380 1,269,434

1,749.95 1,590.82

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,898 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

31 %

7 20

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 15 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 16 40

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

69 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

47W91278-16-D-0110  0002

28 Nov 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  175' from  station 158+95 to 
157+20

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Surveys: ADs cks from 170+00 to 162+00. ( Surveys show good depths.)

Dredge had 15:45 minutes of 70% time (due to rough seas). Dredge is pumping water.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 48

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

29 Nov 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 157+20 to 154+80  ( North Bound )

#3 17,600 1,413,980
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

2

0

17:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 75 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

240

20,400

20,640

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

17,600 16,000

1,396,380 1,269,434

1,413,980 1,285,434

1,937.61 1,761.47

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,766 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

38 %

9 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 40

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 13 45

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

62 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

48W91278-16-D-0110  0002

29 Nov 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  240' from  station 157+20 to 
154+80

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Dredge had 13:45 minutes of 70% time (due to rough seas). Dredge is pumping water.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 49

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

30 Nov 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 154+80 to 153+65  ( North Bound )

#3 8,433 1,422,413
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

18:00

00:00

2

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 65 °F / 72 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

115

20,640

20,755

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

8,433 7,666

1,413,980 1,285,434

1,422,413 1,293,100

1,632.19 1,483.74

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,864 0

0 0

270 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

22 %

5 10

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 18 35

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 18 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

78 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

49W91278-16-D-0110  0002

30 Nov 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  115' from  station 154+80 to 
153+65

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1285' inside DA #3, swinging from sta. 60+00 to sta. 51+00.

Dredge had 18:35 minutes of 70% time (due to rough seas). 

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 50

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

01 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 153+65 to 149+20  ( North Bound )

#3 32,633 1,455,046
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

1

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 50 °F / 70 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

445

20,755

21,200

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

32,633 29,666

1,422,413 1,293,100

1,455,046 1,322,766

1,702.59 1,547.79

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,437 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

80 %

19 10

HANDLING PIPE LINES 2 40

HANDLING ANCHOR LINES 0 55

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

50W91278-16-D-0110  0002

01 Dec 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  445' from  station 153+65 to 
149+20

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1385' inside DA #3, swinging from sta. 35+00 to sta. 25+00.

Dredge swapped sublines today.

Dredge also took on fuel from the Tug " Miss Cortney ". 

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 51

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

02 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 149+20 to 147+40  ( North Bound )

#3 13,200 1,468,246
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

1

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 55 °F / 64 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

180

21,200

21,380

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

13,200 12,000

1,455,046 1,322,766

1,468,246 1,334,766

1,632.99 1,484.54

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,314 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

34 %

8 5

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 15 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 15 55

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

66 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

51W91278-16-D-0110  0002

02 Dec 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced  180' from  station 149+20 to 
147+40

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1385' inside DA #3, swinging from sta. 35+00 to sta. 25+00.

Dredge had 2:45 minutes of 70% time due to rough seas. (towing ponts. and spill barge into safe harbor).

Dredge also had 12:45 minutes of 40% time due to standby for bad weather and rough seas.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 52

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

03 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 147+40 to 147+40  ( North Bound )

#3 0 1,468,246
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

08:00

00:00

1

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 63 °F / 65 °F 10 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

21,380

21,380

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,468,246 1,334,766

1,468,246 1,334,766

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

620 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

52W91278-16-D-0110  0002

03 Dec 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced 0' from  station 147+40 to 147+40

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1385' inside DA #3, swinging from sta. 35+00 to sta. 25+00

Dredge also had 24:00 minutes of 40% time due to standby for bad weather and rough seas.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 53

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

04 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 147+40 to 145+50  ( North Bound )

#3 13,933 1,482,179
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

10:00

00:00

2

0

23:59

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 61 °F / 68 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

190

21,380

21,570

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

13,933 12,666

1,468,246 1,334,766

1,482,179 1,347,432

1,741.63 1,583.25

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,974 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

33 %

8 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 15

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 11 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 3 35

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 45

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 15 50

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

66 %

23 50
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

53W91278-16-D-0110  0002

04 Dec 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 10

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 10

24 0

1 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced 190' from  station 147+40 to 
145+50

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1385' inside DA #3, swinging from sta. 35+00 to sta. 25+00

Dredge had 11:00 minutes of 40% time due to standby for bad weather and rough seas.

Dredge had 0:10 minutes of 0% time due to the changing of a pontoon gasket.

* Dredge started back digging at 14:35. *

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 54

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

05 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 145+50 to 143+30  ( North Bound )

#3 16,133 1,498,312
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

06:00

00:00

2

0

01:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 61 °F / 71 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

220

21,570

21,790

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,000

5,400

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

16,133 14,666

1,482,179 1,347,432

1,498,312 1,362,098

1,744.11 1,585.51

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

3,194 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

39 %

9 15

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 30

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 1 55

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 14 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

61 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

54W91278-16-D-0110  0002

05 Dec 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced 220' from  station 145+50 to 
143+30

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1385' inside DA #3, swinging from sta. 35+00 to sta. 25+00

Dredge had 12:30 minutes of 70% time due to standby for bad weather and rough seas.

Capt. John G. moved the spill barge into the small craft harbor.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 55

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

06 Dec 2016 - Tuesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 143+30 to 141+80  ( North Bound )

#3 11,000 1,509,312
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

15:00

00:00

1

0

22:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 58 °F / 69 °F 10 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

150

21,790

21,940

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,300

5,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

11,000 10,000

1,498,312 1,362,098

1,509,312 1,372,098

1,650.00 1,500.00

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,890 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

28 %

6 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 25

CLEARING PUMP AND PUMP LINES 0 20

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 12 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 4 5

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 17 20

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

72 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

55W91278-16-D-0110  0002

06 Dec 2016 - Tuesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced 150' from  station 143+30 to 
141+80

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1385' inside DA #3, swinging from sta. 35+00 to sta. 25+00

Dredge had 12:00 hrs. of 70% time due to rough seas.

Capt. John G. moved the spill barge back on location at 12:00.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 56

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

07 Dec 2016 - Wednesday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 141+80 to 136+35  ( North Bound )

#3 39,966 1,549,278
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

11:00

00:00

1

0

01:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 61 °F / 71 °F 10 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

545

21,940

22,485

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,300

5,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

39,966 36,333

1,509,312 1,372,098

1,549,278 1,408,431

1,823.54 1,657.78

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

4,714 0

0 0

54 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

91 %

21 55

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 1 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 5

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 5

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

9 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

56W91278-16-D-0110  0002

07 Dec 2016 - Wednesday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced 545' from  station 141+80 to 
136+35

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1657 inside DA #3, swinging from sta. 39+00 to sta. 28+00

QC dept took AD CKS from sta 148+00 to 144+00.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 57

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

08 Dec 2016 - Thursday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 29 0 4 33

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 136+35 to 135+55  ( North Bound )

#3 5,869 1,555,147
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

1

0

05:00

00:00

1

0

01:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 36 °F / 51 °F 10 15 to 30

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

80

22,485

22,565

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,869 5,333

1,549,278 1,408,431

1,555,147 1,413,764

1,328.83 1,207.47

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,378 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

18 %

4 25

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 30

CLEARING PUMP AND PUMP LINES 0 35

CLEARING CUTTER OR SUCTION HEAD 0 35

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 14 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 20

MISCELLANEOUS (EXPLAIN IN REMARKS) 3 35

TOTAL NON-EFFECTIVE TIME 19 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

82 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

57W91278-16-D-0110  0002

08 Dec 2016 - Thursday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge advanced 80' from  station 136+35 to 135+55

Dredge is standing by due to weather.

Disposal Location and Procedure: Da # 3. ( Thin layer dispersal ) 1657 inside DA #3, swinging from sta. 39+00 to sta. 28+00

QC took no AD checks due to rough seas and high winds

Miscellaneous 70% due to pulling pontoons and spill barge to the hole. Due to rough seas and high winds.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 58

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

09 Dec 2016 - Friday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 135+55 to 135+55  ( North Bound )

#3 0 1,555,147
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Critical Delay 38 °F / 51 °F 10 15 to 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

0

22,565

22,565

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

0 0 0

0

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

0 0

1,555,147 1,413,764

1,555,147 1,413,764

N/A N/A

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

1,388 0

0 0

0 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

0 %

0 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 0

CLEARING PUMP AND PUMP LINES 0 0

CLEARING CUTTER OR SUCTION HEAD 0 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 24 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 24 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

100 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

58W91278-16-D-0110  0002

09 Dec 2016 - Friday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( increased over swing and double tapping toes )  Dredge is standing by  for rough seas and high 
winds.

The crew changed the port spud cable.

QC took no AD checks due to rough seas and high winds

The dredge had 24:00 of 40% time Due to rough seas and high winds.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 59

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

10 Dec 2016 - Saturday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 135+55 to 134+80  ( North Bound )

#3 5,500 1,560,647
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

00:00

00:00

0

0

00:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused Non-Critical Delay 44 °F / 56 °F 10 15 to 20

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

75

22,565

22,640

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,300

5,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

5,500 5,000

1,555,147 1,413,764

1,560,647 1,418,764

1,833.33 1,666.67

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

369 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

13 %

3 0

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 10

CLEARING PUMP AND PUMP LINES 0 30

CLEARING CUTTER OR SUCTION HEAD 0 15

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 14 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 6 5

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 0

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 21 0

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

87 %

24 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

59W91278-16-D-0110  0002

10 Dec 2016 - Saturday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 0 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

0 0

24 0

0 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( double tapping toes )

QC took no AD checks due to rough seas and high winds

The dredge had 14:00 of 40% time Due to rough seas and high winds.

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 60

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

11 Dec 2016 - Sunday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 134+80 to 132+00

#3 20,533 1,581,180
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

05:00

00:00

0

0

11:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 56 °F / 61 °F 10 10 to 15

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

280

22,640

22,920

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,300

5,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,533 18,667

1,560,647 1,418,764

1,581,180 1,437,431

1,825.16 1,659.29

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,464 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

47 %

11 15

HANDLING PIPE LINES 1 55

HANDLING ANCHOR LINES 0 20

CLEARING PUMP AND PUMP LINES 1 0

CLEARING CUTTER OR SUCTION HEAD 1 0

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 0 30

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 4 45

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

20 %

16 0
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

60W91278-16-D-0110  0002

11 Dec 2016 - Sunday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 8 0

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

8 0

24 0

33 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( over swinging and double tapping toes )

QC took AD checks from 148+00 to 136+00. 

The dredge had 8:00 of 0% time due to mechanical repairs (replacing rocker arm on main engine).

.
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W91278-16-D-0110  0002 Gulfport Maintenance Dredging Mike Hooks, L.L.C 61

CHARACTER OF
REPORT

MAINTENANCE NEW WORK ENVIRONMENTAL
DATE

12 Dec 2016 - Monday
X

DREDGE

NAME AND TYPE SHIFTS PER DAY DAYS PER WEEK

Dredge Missouri H 2 7

SIZE HORSEPOWER NO. OF CREW MEMBERS
PIPELINE DIPPER OR

BUCKET
DREDGE PUMP SUCTION

PIPE JET
CUTTER OR
BUCKET

DREDGE SHORE OTHER TOTAL

27 0 4,000 0 0 30 0 4 34

LOCATION/CHANNEL OF WORK

LOCATION OF
WORK

REACH DREDGED; STATION TO STATION DISPOSAL AREA USED QTY DEPOSITED
GROSS (CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA (CY)Sta. 132+00 to 128+30

#3 20,533 1,601,713
CHARACTER OF
MATERIAL (%)

GRAVEL SAND CLAY MUD SILT HARDPAN STONE SHELL OTHER
0 10 0 10 80 0 0 0 0

CHANNEL CONDITION AVERAGE DEPTH BEFORE DREDGING __________________ AFTER DREDGING __________________32 38

RIVER/TIDE
STAGE

MIN

MIN

TIME

TIME

MAX

MAX

TIME

TIME

GAGE LOCATION

GAGE DATUM

0

0

06:00

00:00

2

0

19:00

00:00

BOAT HARBOR

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 62 °F / 68 °F 10 0 to 5

WORK PERFORMED DISTRIBUTION OF WORK

ITEM UNIT QUANTITY

AVERAGE WIDTH
OF CUT

TOTAL ADVANCE
THIS PERIOD

TOTAL ADVANCE
PREVIOUSLY

TOTAL ADVANCE
TO DATE

SCOWS LOADED

AVERAGE LOAD
PER SCOW

300

370

22,920

23,290

0

0

FT

FT

FT

FT

NUMBER

CY

FLOATING PIPE_________ SHORE PIPE____________ SUBMERGED PIPE_______

TOTAL LENGTH OF DISCHARGE PIPE FT

2,400 0 3,300

5,700

CUBIC YARDS REMOVED GROSS CREDITED

AMOUNT DREDGED
THIS DATE

AMOUNT PREVIOUSLY
REPORTED

TOTAL AMOUNT
DREDGED TO DATE

AMOUNT DREDGED PER
PUMPING/CUTTING HR

20,533 24,667

1,581,180 1,437,431

1,601,713 1,462,098

1,399.98 1,681.84

OPERATING SUPPLIES

COMMODITY CONSUMED CREDITED

ITEM UNIT QUANTITY QUANTITY

FUEL BBL

ELECTRICITY KW

LUBRICANTS GAL

2,386 0

0 0

10 0

MOB DATE DREDGE START DEMOB DATE

10/15/2016 10/18/2016

EFFECTIVE WORKING TIME
(CHARGEABLE TO COST OF WORK)

NON-EFFECTIVE WORKING TIME
(CHARGEABLE COST OF WORK)

PUMPING OR DREDGING

PCT OF EFFECTIVE TIME

BOOSTER (IN LINE)

HR. MIN.

61 %

14 40

HANDLING PIPE LINES 0 0

HANDLING ANCHOR LINES 0 45

CLEARING PUMP AND PUMP LINES 0 25

CLEARING CUTTER OR SUCTION HEAD 0 10

WAITING FOR SCOWS 0 0

TO AND FROM WHARF OR ANCHORAGE 0 0

CHANGING LOCATION OF PLANT ON JOB 0 0

LOSS DUE TO OPPOSING NATURAL ELEMENTS 0 0

SHORE LINE AND SHORE WORK 0 0

WAITING FOR BOOSTER 0 0

MINOR OPERATING REPAIRS (EXPLAIN IN REMARKS) 0 0

WAITING FOR ATTENDANT PLANT 0 0

PREPARATION AND MAKING UP TOW 0 0

TRANSFERRING PLANT BETWEEN WORKS 0 0

LAY TIME OFF SHIFT AND SATURDAYS 0 0

SUNDAYS AND HOLIDAYS 0 0

FIRE DRILL 0 0

MOVING OUT OF WAY OF TRAFFIC 1 15

MISCELLANEOUS (EXPLAIN IN REMARKS) 0 0

TOTAL NON-EFFECTIVE TIME 2 35

PCT. OF NON-EFFECTIVE

TOTAL EFFECTIVE AND NON-EFFECTIVE TIME

11 %

17 15
(CHARGEABLE TO COST OF WORK)
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DREDGE
DATE

61W91278-16-D-0110  0002

12 Dec 2016 - Monday

Gulfport Maintenance Dredging Mike Hooks, L.L.C

NAME AND TYPE
Dredge Missouri H

Diesel Ashley M. 250 24:00

Diesel Capt. Archie 500 24:00

Diesel Authur 500 24:00

ATTENDANT PLANT LOST TIME

TOTAL TIME IN PERIOD

(NOT CHARGEABLE TO COST OF WORK)

ITEM NAME OR NUMBER H.P. HOURS HR. MIN.

MAJOR REPAIRS 6 45

CESSATION 0 0

COLLISIONS 0 0

MISCELLANEOUS 0 0

TOTAL LOST TIME

PERCENTAGE OF TOTAL TIME

6 45

24 0

28 %

QC NARRATIVE(S)

GENERAL COMMENTS
Dredging Procedure: Full Cut ( over swinging and double tapping toes )

QC took AD Final from station 160+00 to 140+00 and checks from 138+00 to 132+00. 

The dredge had 6:45 of 0% time due to mechanical repairs (cont' replacing rocker arm on main engine and work on ladder / replace 
gasket).

.
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


